TIMELINE

September 24 - September 28

- Design the user interface for checking balances
- Develop & test NFT issuance Smart contract to reward person-in charge of goods.
- Design user interface for Quality assurance interface.

September 29 - October 2

- Develop & test Inventory management Smart contract.
- Design the user interface for Inventory management.

October 2- October 4

- Thoroughly test all features to ensure proper functionality and identify and fix any bugs or issues.
- Conduct user acceptance testing to validate the usability of the DApp.
- Implement multi-language support for English and Chinese.
- Allow users to switch between languages seamlessly.
- Prepare comprehensive README.
- Record video & upload on youtube.

October 4 - October 6

Tron community feedback

Submission editable till: October 6